
ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1095 days Mon 5/12/08 Fri 7/20/12

2 CC-1095  Newland Street Widening & Vertical Re-alignment (PCH
to Hamilton)

520 days Mon 6/2/08 Fri 5/28/10 Eng $6,000,000 Poles to be removed 5/14/10.  Paving
to follow.

3 Construction 520 days Mon 6/2/08 Fri 5/28/10

4

5 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1095 days Mon 5/12/08 Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.

Construction to 11/12.

6 Design 410 days Mon 1/5/09 Fri 7/30/10

7 Caltrans Authorization (Right-of-Way) 555 days Mon 5/12/08 Fri 6/25/10

8 Right-of-Way Acquisition (Preliminary) 200 days Mon 7/5/10 Fri 4/8/11

9 Right-of-Way Acquisition (Execute Purchase Agreements) 155 days Mon 4/11/11 Fri 11/11/11

10 Construction 100 days Mon 3/5/12 Fri 7/20/12

11

12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 109 days Tue 1/19/10 Fri 6/18/10 Eng $600,000 Construction underway.  Project is
55% complete.

13 Construction 109 days Tue 1/19/10 Fri 6/18/10

14

15 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

240 days Mon 1/11/10 Fri 12/10/10 Eng $300,000 Have been awarded design funds.
RFP for design services to go out

June 2010.

16 Caltrans Authorization to Design 120 days Mon 1/11/10 Fri 6/25/10

17 Design 120 days Mon 6/28/10 Fri 12/10/10

18

19 CC-1359  Federal Stimulus Arterial Rehab (Slater: Graham to
Goldenwest)

75 days Mon 3/29/10 Fri 7/9/10 Eng $1,300,000 Final paving completed.  Project
ahead of schedule.

20 Construction 75 days Mon 3/29/10 Fri 7/9/10

21

22 CC-1366 Pavement Management Study 185 days Mon 10/12/09 Fri 6/25/10 Eng $200,000 Study underway.

23 Prepare PMS Report 185 days Mon 10/12/09 Fri 6/25/10

24

25 CC-(TBD) Beach / Warner Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $300,000 Reviewing consultant fee proposals.

26 Design 120 days Mon 4/5/10 Fri 9/17/10

27

28 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $450,000 Reviewing consultant fee proposals.

29 Design 120 days Mon 4/5/10 Fri 9/17/10

30

31 CC-1372 Federal Stimulus Arterial Rehab (Garfield: Newland to
Magnolia)

169 days Tue 2/23/10 Fri 10/15/10 Eng $700,000 Project was moved from CC-1379
due to surplus federal stimulus

funds.

32 Caltrans Authorization 69 days Tue 2/23/10 Fri 5/28/10

33 Construction 40 days Mon 8/23/10 Fri 10/15/10

34

35 CC-1379  Phase 2: Arterial Rehab 08/09 (Magnolia: Warner to
I-405, Gothard: Heil to Edinger, Slater: Newland to Beach)

80 days Mon 8/2/10 Fri 11/19/10 Eng $3,000,000 Design completed.  Bid in May '10.

36 Construction 80 days Mon 8/2/10 Fri 11/19/10

37

38 DRAINAGE & WATER QUALITY 820 days Mon 4/7/08 Fri 5/27/11
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39 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 0 days Wed 5/19/10 Wed 5/19/10 Eng $5,000,000 Project shortfall remains an issue.
Asking for State to authorize

completion of design and cancel
construction funds.

40 Design 0 days Wed 5/19/10 Wed 5/19/10

41

42 CC-1255B  Talbert Lake Phase II 0 days Wed 5/19/10 Wed 5/19/10 Eng $2,000,000 Project to be cancelled pending
funding issues.

43 Design (TBD) 0 days Wed 5/19/10 Wed 5/19/10

44 Construction (TBD) 0 days Wed 5/19/10 Wed 5/19/10

45

46 CC-1293  Heil Pump Station Rebuild 820 days Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for

construction.

47 Design 575 days Mon 4/7/08 Fri 6/18/10

48 Right-of-Way Acquisition 649 days Mon 4/7/08 Thu 9/30/10

49 Construction 100 days Mon 1/10/11 Fri 5/27/11

50

51 CC-1307  Irby Park Runoff Treatment 0 days Wed 5/19/10 Wed 5/19/10 Eng $2,500,000 Regional Water Board did not
approve infiltration concept.

Re-scope is not feasible.  Looking to
cancel project.

52 Prelim Design & Environmental Documentation 0 days Wed 5/19/10 Wed 5/19/10

53 Final Design 0 days Wed 5/19/10 Wed 5/19/10

54 Construction 0 days Wed 5/19/10 Wed 5/19/10

55

56 FACILITY 1084 days Tue 4/1/08 Fri 5/25/12

57 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 20% complete.

58 Construction 390 days Mon 2/1/10 Fri 7/29/11

59

60 CC-1306  Seismic Retrofit of City Hall Building 544 days Tue 4/1/08 Fri 4/30/10 Eng/B&S $7,000,000 Completed.

61 Construction 453 days Tue 4/1/08 Thu 12/24/09

62 Construction (Civic Center Landscaping) 70 days Mon 1/25/10 Fri 4/30/10

63

64 ADA IMPROVEMENTS 215 days Mon 1/11/10 Fri 11/5/10 Design and bid as a package.

65 MSC-464 City Gym ADA (08/09) 185 days Mon 1/11/10 Fri 9/24/10 Facilities $120,000

66 Design 130 days Mon 1/11/10 Fri 7/9/10

67 Construction 40 days Mon 8/2/10 Fri 9/24/10

68

69 MSC-468 Edison Community Center ADA (08/09) 185 days Mon 1/11/10 Fri 9/24/10 Facilities $90,000

70 Design 130 days Mon 1/11/10 Fri 7/9/10

71 Construction 40 days Mon 8/2/10 Fri 9/24/10

72

73 Oakview Community Center ADA 200 days Mon 1/11/10 Fri 10/15/10 Facilities $66,000

74 Design 130 days Mon 1/11/10 Fri 7/9/10

75 Construction 40 days Mon 8/23/10 Fri 10/15/10

76

77 Central Park Restrooms ADA 215 days Mon 1/11/10 Fri 11/5/10 Facilities $170,000

78 Design 140 days Mon 1/11/10 Fri 7/23/10

79 Construction 40 days Mon 9/13/10 Fri 11/5/10

80

81 Banning Library ADA 155 days Mon 3/1/10 Fri 10/1/10 Facilities $26,000

82 Design 95 days Mon 3/1/10 Fri 7/9/10

5/19
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5/19

5/19

5/19

5/19

5/19

5/19

5/19

123456789 123456789
2010 2011

City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 5/12/10

Page 2



ID Task Name Duration Start Finish Resource Budget Comments

83 Construction 30 days Mon 8/23/10 Fri 10/1/10

84

85 Murdy Community Center Roof 141 days Fri 12/18/09 Fri 7/2/10 Facilities $240,000 CDBG funds have been approved.
Award in March.

86 Design 31 days Fri 12/18/09 Fri 1/29/10

87 Construction 24 days Tue 6/1/10 Fri 7/2/10

88

89 Senior Center 413 days Fri 4/18/08 Wed 11/18/09 Developer $19,000,000 On hold due to legal issues.

90 Design 381 days Fri 4/18/08 Fri 10/2/09

91 Bidding & Construction 0 days Wed 11/18/09 Wed 11/18/09

92

93 ENERGY EFFICIENCY IMPROVEMENTS 670 days Mon 11/2/09 Fri 5/25/12

94 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

620 days Mon 1/11/10 Fri 5/25/12 Adm/Facilites $2,000,000 Will utilize energy focused  Program
Manager to design & construct all

projects. Working on procurement of
services.

95 Procurement 100 days Mon 1/11/10 Fri 5/28/10

96 Design Development 55 days Mon 5/31/10 Fri 8/13/10

97 Final Design 45 days Mon 8/16/10 Fri 10/15/10

98 Permits 60 days Mon 10/18/10 Fri 1/7/11

99 Bidding & Construction 360 days Mon 1/10/11 Fri 5/25/12

100

101 Downtown LED Streetlights 345 days Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Blufftop parking lots retrofit.
Opened bids for material.

102 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10

103 Permits 20 days Mon 7/19/10 Fri 8/13/10

104 Construction 115 days Mon 11/1/10 Fri 4/8/11

105

106 GIS Based Street Light Audit (in-house) 260 days Mon 1/4/10 Fri 12/31/10 Adm/IS/Trans $78,000 Met with internal project team to
kick-off project.

107 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

108 Implementation 140 days Mon 6/21/10 Fri 12/31/10

109

110 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

520 days Mon 11/2/09 Fri 10/28/11 Adm/Planning $250,000 Vendor selected.

111 RFP 25 days Mon 11/2/09 Fri 12/4/09

112 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10

113 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11

114 PPA construction 175 days Mon 2/28/11 Fri 10/28/11

115

116 LOCAL STREET 465 days Mon 6/15/09 Fri 3/25/11

117 MSC 455  Tree Petition Streets (07/08) 300 days Mon 6/15/09 Fri 8/6/10 Streets/Eng $3,600,000 Construction ongoing.  Two streets
at a time.

118 Construction 300 days Mon 6/15/09 Fri 8/6/10

119

120 MSC-471 Tree Petition Streets (09/10): Huntington Street, Edam
Circle

45 days Mon 7/19/10 Fri 9/17/10 Streets/Eng $200,000 Design complete.  Award 6/7/10.

121 Construction 45 days Mon 7/19/10 Fri 9/17/10

122

123 CC-1374 Tree Petition Streets (09/10) 315 days Mon 1/11/10 Fri 3/25/11 Eng/Streets $550,000 Design underway.

124 Design 110 days Mon 1/11/10 Fri 6/11/10

125 Construction 120 days Mon 10/11/10 Fri 3/25/11

11/18
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126

127 MSC-474 Residential Pavement (09/10) 215 days Mon 2/1/10 Fri 11/26/10 Streets/Eng $600,000 Design completed.

128 Design 75 days Mon 2/1/10 Fri 5/14/10

129 Construction 80 days Mon 8/9/10 Fri 11/26/10

130

131 NEIGHBORHOOD 760 days Mon 3/24/08 Fri 2/18/11

132 CC-1324  Downtown Street Light Replacement Phase II: Orange:
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st
to 7th, Main: Palm to Acacia, PCH: Main to First.

760 days Mon 3/24/08 Fri 2/18/11 Trans $900,000 Currently studying possibility of LED
street lighting.

133 Design (Phase II) 605 days Mon 3/24/08 Fri 7/16/10

134 Construction (Phase II) 70 days Mon 11/15/10 Fri 2/18/11

135

136 CC-(TBD) Concrete Replacement (09/10) 175 days Mon 3/8/10 Fri 11/5/10 Streets/Eng $285,000 Preparation of construction
documents underway.

137 Design 55 days Mon 3/8/10 Fri 5/21/10

138 Construction 60 days Mon 8/16/10 Fri 11/5/10

139

140 PARKS 780 days Mon 6/16/08 Fri 6/10/11

141 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days Mon 8/11/08 Fri 2/18/11 CS $1,245,000 Funds have been unfrozen.

142 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09

143 Construction 100 days Mon 10/4/10 Fri 2/18/11

144

145 Barlett Park (08/09) 180 days Mon 10/4/10 Fri 6/10/11 CS $200,000 Master Plan approved by Council.
Environmental in FY 10/11.

146 Environmental Clearance 180 days Mon 10/4/10 Fri 6/10/11

147

148 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2
through 7)

145 days Mon 12/7/09 Fri 6/25/10 CS/Eng $2,400,000  Construction 80% complete.

149 Construction 145 days Mon 12/7/09 Fri 6/25/10

150

151 Gun Range Clean-up (08/09) 385 days Mon 2/9/09 Fri 7/30/10 CS/Planning $200,000 Delay due to scope changes.

152 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10

153

154 CC-1345 LeBard Park (07/08 & 08/09) 530 days Mon 6/16/08 Fri 6/25/10 CS $250,000 Design completed. Need approval
from Fish & Game to finish

environmental. No construction
funds.

155 Environmental 530 days Mon 6/16/08 Fri 6/25/10

156

157 CC-1347 Skate Park Worthy Park (08/09) 0 days Wed 5/19/10 Wed 5/19/10 CS $150,000 On hold pending school district
concerns.

158 Conceptual Master Plan & Environmental Review 0 days Wed 5/19/10 Wed 5/19/10

159

160 CC-1349 Wardlow Park 0 days Wed 5/19/10 Wed 5/19/10 CS $150,000 On hold due to stalled development
of adjacent site.

161 Design & Entitlements 0 days Wed 5/19/10 Wed 5/19/10

162

163 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Postponed indefintely.

164 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10

165 Construction 40 days Mon 9/13/10 Fri 11/5/10

166

5/19
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167 Central Park Enhanced Habitat 0 days Wed 5/19/10 Wed 5/19/10 CS $250,000 On hold pending resolution of
Senior Center litigation.

168 Design 0 days Wed 5/19/10 Wed 5/19/10

169 Construction 0 days Wed 5/19/10 Wed 5/19/10

170

171 Shipley Nature Center Restroom 50 days Mon 3/29/10 Fri 6/4/10 CS/Eng $90,000 Construction 75% complete.

172 Construction 50 days Mon 3/29/10 Fri 6/4/10

173

174 Sports Complex Restroom 50 days Mon 3/29/10 Fri 6/4/10 CS/Eng $99,600 Construction 75% complete.

175 Construction 50 days Mon 3/29/10 Fri 6/4/10

176

177 SEWER 815 days Mon 4/27/09 Fri 6/8/12

178 CC-1339 Sewer Lining 165 days Mon 3/1/10 Fri 10/15/10 Eng $250,000 Design underway.

179 Design 60 days Mon 3/1/10 Fri 5/21/10

180 Construction 60 days Mon 7/26/10 Fri 10/15/10

181

182 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days Mon 11/2/09 Fri 6/24/11 Eng $250,000 Design underway.

183 Design 150 days Mon 11/2/09 Fri 5/28/10

184 Construction 120 days Mon 1/10/11 Fri 6/24/11

185

186 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Design underway.

187 Design 200 days Mon 1/4/10 Fri 10/8/10

188 Construction 120 days Mon 1/10/11 Fri 6/24/11

189

190 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

815 days Mon 4/27/09 Fri 6/8/12 Eng $600,000 Final design in FY 09/10 & 10/11.
Construct in FY 11/12.

191 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

192 Final Design of Ultimate Solution 180 days Mon 6/7/10 Fri 2/11/11

193 Construction 180 days Mon 10/3/11 Fri 6/8/12

194

195 TRANSPORTATION 600 days Mon 11/3/08 Fri 2/18/11

196 CC-1199  TSCOUP III,IV & V (Signal Coordination) 40 days Mon 4/5/10 Fri 5/28/10 Trans $750,000 Construction underway.

197 Construction 40 days Mon 4/5/10 Fri 5/28/10

198

199 CC-1213  Signal Installation @ Newland/Hamilton 55 days Mon 4/5/10 Fri 6/18/10 Trans $190,000 Construction underway.

200 Construction 55 days Mon 4/5/10 Fri 6/18/10

201

202 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 285 days Mon 11/30/09 Fri 12/31/10 Trans $250,000 OCTA moved funding to FY10/11.
Obtained Caltrans approvals.

203 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

204 Construction 65 days Mon 10/4/10 Fri 12/31/10

205

206 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent
with CC 1247

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Obtained Caltrans approvals.

207 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

208 Construction 45 days Mon 10/4/10 Fri 12/3/10

209

210 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Awaiting Caltrans approvals.

211 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

212 Construction 45 days Mon 10/4/10 Fri 12/3/10

213

5/19

5/19

5/19
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214 CC-1254  Beach / Taylor Signal Installation 570 days Mon 11/3/08 Fri 1/7/11 Trans $230,000 On hold pending Caltrans approvals.

215 Caltrans Authorization 455 days Mon 11/3/08 Fri 7/30/10

216 Construction 65 days Mon 10/11/10 Fri 1/7/11

217

218 CC-1267  PCH Transit Center between First and Huntington 70 days Mon 11/15/10 Fri 2/18/11 Trans $400,000 Project will be re-bid in July '10.

219 Construction 70 days Mon 11/15/10 Fri 2/18/11

220

221 UTILITY UNDERGROUNDING 285 days Mon 10/26/09 Fri 11/26/10

222 CC-2052  Beach Boulevard Underground Utility District 285 days Mon 10/26/09 Fri 11/26/10 Eng $8,300,000 Infrastructure complete. Cabling
installation underway.

223 Construction (Cabling) & Pole Removal 285 days Mon 10/26/09 Fri 11/26/10

224

225 WATER 715 days Mon 1/5/09 Fri 9/30/11

226 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

162 days Wed 2/17/10 Thu 9/30/10 Eng $185,000 Planning of transmission main has
started.

227 Design 162 days Wed 2/17/10 Thu 9/30/10

228

229 CC-1268  Well No. 8 Irrigation Project (Phase I @ Central Park) 115 days Mon 10/26/09 Fri 4/2/10 Eng $250,000 Construction completed pending
final resolution to equipment

start-up issues.

230 Construction 115 days Mon 10/26/09 Fri 4/2/10

231

232 CC-1305  Energy Backup Wells (6, 9 & 10) 95 days Mon 2/8/10 Fri 6/18/10 Eng $288,000 Tank option selected and ordered.
Need to install vaporizers @ wells.

233 Construction 95 days Mon 2/8/10 Fri 6/18/10

234

235 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.

236 Design 215 days Mon 2/1/10 Fri 11/26/10

237 Permits (Building, and may need DPH & OCWD approval) 125 days Mon 10/4/10 Fri 3/25/11

238

239 CC-(TBD)  Irrigation Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $250,000 Ongoing throughout year.

240 Construction 259 days Mon 10/5/09 Thu 9/30/10

241

242 CC-(TBD)  Landscape Well #2 130 days Mon 4/5/10 Fri 10/1/10 Streets/ Eng $85,000 Improvements at northwest corner
of Edinger/Springdale.

243 Design 40 days Mon 4/5/10 Fri 5/28/10

244 Construction 60 days Mon 7/12/10 Fri 10/1/10

245

246 CC-(TBD)  Security Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $650,000 Ongoing throughout year.

247 Construction 259 days Mon 10/5/09 Thu 9/30/10

248

249 CC-(TBD)  Variable Frequency Drive at Booster Stations 80 days Mon 3/1/10 Fri 6/18/10 Ops/Eng $650,000 Study underway.

250 Study 80 days Mon 3/1/10 Fri 6/18/10

251

252 CORROSION CONTROL 715 days Mon 1/5/09 Fri 9/30/11

253 CC-1285  Corrosion Protection 30" Steel on Yorktown (Joint
Bonding and Appurtenance Upgrade)

160 days Mon 11/1/10 Fri 6/10/11 Eng $3,900,000 Award in August 2010.

254 Construction 160 days Mon 11/1/10 Fri 6/10/11
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255

256 CC-1317  12" Harbor Distribution Corrosion Control (Pipe Has
Joint Bonding)

415 days Mon 5/4/09 Fri 12/3/10 Eng $200,000 On schedule.

257 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10

258 Construction 70 days Mon 8/30/10 Fri 12/3/10

259

260 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

630 days Mon 2/23/09 Fri 7/22/11 Eng $200,000 Construct in FY 10/11.

261 Design 380 days Mon 2/23/09 Fri 8/6/10

262 Construction 180 days Mon 11/15/10 Fri 7/22/11

263

264 CC-1357  Rehabilitation of Above Ground Utilities - Water
Fund)

715 days Mon 1/5/09 Fri 9/30/11 Eng $250,000 Estimated about 50 total locations
that may need rehabilitation.

265 Design 355 days Mon 1/5/09 Fri 5/14/10

266 Permits (CDP & Flood Control District) 95 days Mon 4/19/10 Fri 8/27/10

267 Construction 220 days Mon 11/29/10 Fri 9/30/11

268

269 WATER MAIN REPLACEMENT 670 days Mon 1/5/09 Fri 7/29/11

270 CC-1361  Water Main Replacement (Last Phase of WMP CI
Pipe Replacement Program - Approx. 3,300 LF)

650 days Mon 2/2/09 Fri 7/29/11 Eng $2,500,000 Watermain replacement in the
Downtown.

271 Design 335 days Mon 2/2/09 Fri 5/14/10

272 Construction 235 days Mon 9/6/10 Fri 7/29/11

273

274 CC-(TBD)  Water Main Replacement @ Various Locations
(Design Only)

261 days Thu 10/1/09 Thu 9/30/10 Eng $500,000 At various location based on priority
list. In-house design.

275 Design 261 days Thu 10/1/09 Thu 9/30/10

276

277 CC-1375  Trinidad Lane Watermain Replacement 485 days Mon 1/5/09 Fri 11/12/10 Eng $250,000 Design on schedule.

278 Design 355 days Mon 1/5/09 Fri 5/14/10

279 Permits ( CDP & Flood Control District) 90 days Mon 4/19/10 Fri 8/20/10

280 Construction 55 days Mon 8/30/10 Fri 11/12/10

281

282 WATER MASTER PLANNING STUDIES 255 days Mon 12/7/09 Fri 11/26/10

283 CC-(TBD)  Update to the Urban Water Management Plan 180 days Mon 12/7/09 Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work.

284 Study 180 days Mon 12/7/09 Fri 8/13/10

285

286 CC-(TBD)  Update to the Water Master Plan 180 days Mon 3/22/10 Fri 11/26/10 Eng/Ops $250,000 Reviewing consultant proposals.

287 Study 180 days Mon 3/22/10 Fri 11/26/10

288

289 WATER SYSTEM RELIABILITY STUDIES 214 days Mon 12/7/09 Thu 9/30/10

290 CC-(TBD)  Study Elimination of Potential Choke Points Near
Overmyer Reservoir

145 days Mon 12/7/09 Fri 6/25/10 Eng $75,000 Began study.

291 Study 145 days Mon 12/7/09 Fri 6/25/10

292

293 CC-(TBD)  Study to Create Potential Redundancy of the
Northern End of the 36" Main OC-35

170 days Mon 1/4/10 Fri 8/27/10 Eng $75,000 Began study.

294 Study 170 days Mon 1/4/10 Fri 8/27/10

295

296 CC-(TBD)  Develop Alternatives to Improve Reliability Between
PCH, Warner, Edinger, & Algonquin

89 days Mon 5/31/10 Thu 9/30/10 Eng $50,000 Not started.

297 Study 89 days Mon 5/31/10 Thu 9/30/10
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